QUALESCE
Automate Everything

Project Details:	**Investor Portal LLC**
Client	**Qualesce**
Start Date	**23-Mar-2026**
End Date	

Timeline:

Investor Portal LLC (13-Apr-2026 to 16-Apr-2026)					
Stage	13-Apr	14-Apr	15-Apr	16-Apr	17-Apr
Development					
Testing					
Deployment					
Maintainence					
On Hold					
Sync-Up Call					
To Confirm (by client)					

	Development
	Testing
	Deployment
	Maintenance
	On Hold
	Sync-Up call

Contacts

Pravin Balakrishnan
Project Manager
pravin.b@qualesce.com

Balaji S
Project Lead
balaji.s@qualesce.com

Chinmayee S
Team Member
chinmayee.s@qualesce.com

Thulasi V
Team Member
thulasi.v@qualesce.com

Project Summary:

We have completed the following tasks:

1. We have completed role-based access for the following roles:
   a. Lead Sponsor
   b. Admin Sponsor
   c. Co-Sponsor
   d. LP Investors
2. The Lead Sponsor can see the deals assigned to them, as well as the deals of the Admin Sponsor, they can create and deals invite admin or co-sponsor.
3. The Admin Sponsor can see the deals assigned to them, as well as the deals of the Lead Sponsor.
4. The Co-Sponsor can see only their own deals when they log in to the portal.
5. When LP Investors log in, they can access the deals available for investment.
6. In the Offering section, we have completed the Classes, Gallery, Summary, Assets, and Key Highlights sections.
7. Once the offering details are filled in, they will be displayed in the Offering Portfolio. This link can be shared, and investors can invest in those deals.
8. We have completed the switch from syndication mode to investing mode.
9. We have completed the Documents tab, where users can upload documents related to deals and set permissions for visibility. These documents will be displayed in the Offering Portfolio based on the assigned permissions.

Issues and Concerns / Support Needed for Management Attention:

- **Support Needed:**

  NA

- **Info Only:**
  NA

Planned Activities for next week:

1. The team will start working on the backend and implement functionalities for the following features:
   a. E-sign functionality on the documents.
   b. Waterfall method for distributions before development need to be discussed with Sanjay and team.