

Project Details:	SyndicationX
Client	Qualesce
Start Date	23-Mar-2026
End Date	

Timeline:

SyndicationX (18-May-2026 to 22-May-2026)					
Stage	18-May	19-May	20-May	21-May	22-May
Development					
Testing					
Deployment					
Maintainence					
On Hold					
Sync-Up Call					
To Confirm (by client)					

	Development
	Testing
	Deployment
	Maintenance
	On Hold
	Sync-Up call

Contacts

Pravin Balakrishnan

Project Manager

pravin.b@qualesce.com

Balaji S

Project Lead

balaji.s@qualesce.com

Chinmayee S

Team Member

chinmayee.s@qualesce.com

Thulasi V

Team Member

thulasi.v@qualesce.com

Project Summary:

1. We have completed the profile page functionalities for the investor's.
2. Complete the modifications for the offering portfolio.
3. Added the "Shared With" column in the Document section along with functionalities assigning the permissions for whom the documents should be visible.
4. Completed the configurations for the development and staging environments.
5. Completed the Investor Communication Tab, enabling admins or sponsors to create email templates and send emails either to multiple investors at once or individually.
6. We have developed the metrics dashboard for the platform admins.
7. Documents Visibility for investors in documents tab.
8. Deployed the code to dev platform.

Meeting Links:

- [Recap: Investor Portal 18 May | Meeting | Microsoft Teams](#)
- [Recap: Investor Portal 20 May | Meeting | Microsoft Teams](#)
- [Recap: Investor Portal 22 May | Meeting | Microsoft Teams](#)

Issues and Concerns / Support Needed for Management Attention:

○ **Support Needed:**

NA

○ **Info Only:**

NA

Planned Activities for next week:

1. The team will start working on the backend and implement functionalities for the following features:
 - a. E-sign functionality on the documents.
 - b. E-sign templates
 - c. Explanation on Waterfall method for distributions provided from Massive Capital team.
 - d. Migration of the Deal (Fate Deal)
2. A member from the Massive Capital team will assist in manually creating the initial 2 to 3 deals, which will help us to map the data to SyndicationX (Which team is developing).